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Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 775 Date: 25-Feb-2013 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 266

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain: President's Day

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

GENERAL:
•Site visit to Hinge K.
•0800 hrs SAS Staff Meeting
•Diary work
•Reviewed a draft copy of the form drawings for Hinge A concrete sent to me by Eric Blue.
•Spoke with Kevin Smith regarding my email stating that I will have to revise my response to Submittal
2810 – Overhead Sign Structures: Shop Drawings. METS sent me their comments on the submittal after it
was responded to and their comments have to be discussed and the drawings updated.

W2:
•Forming up the North side “blister” of the transverse tendons at W2. The South side is already formed
and ready for concrete.

Hinge KE:
•Patching any blemishes on the face of the soffit after the form removal last week.
•Preparation work for installing the gratings.
•Making and installing the bottom plates of the Falsework rod holes to be grouted.
•Yesterday workers from VGO were on site to install deflection monitoring equipment in preparation for the
“Lift-off Survey” that will be conducted tomorrow to confirm the amount of ballast to install here on
Wednesday. They are on site today as well fine tuning the equipment.
•Drilling and bonding threaded rods for the dust covers in CCO 141.

Hinge KW:
•All of the Support Plates for the Seismic Joint are installed this morning. I informed Mark MacDonald that
the 19mm holes for the support bars need to be re-drilled 100mm to the East like the other holes on the
support plates referenced in RFI
•Adjusting the support plates of the seismic joint.

Hinge AE and AW:
•CCO 202 work is being performed here all day. They already cut the hole in the diaphragm and have the
holes drilled for the attachments.
•CCO 184 work is being performed here throughout the day.
•See Parvis Jalali’s diary for details on these operations.
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Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 775 Date: 25-Feb-2013 Monday

I accrued 2 hours of overtime covering the Contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

Israel CazaresUnskilled Laborer 0.00 0.00 0.00 0.00

Ray BedollaUnskilled Laborer 0.00 0.00 0.00 0.00
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